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Radiological Surveys of Various Areas

•Five (5) Project Areas:
– TI Northeast Corner
– IR Site 30 and Related Areas
– IR Site 24 Areas – Lot 69 and 

Building 342
– IR Site 20
– Selected Storm and 

Wastewater Sewer Lines
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Status of Work

1/20/2016

Site Name Scope of Work

Field 
Work 

Complete
(Yes/No)

Field Work 
Dates

TI Northeast 
Corner

• Class 1 surface survey
• Class 3 survey of Bldg 461 Yes Start: 5/2015

End: 8/2015

IR Site 
30/30N/30S

• Class 1 surface survey
• Debris investigation under Bldg 502 (Daycare 

Center)
Yes* Start: 5/2015

End: 7/2015

IR Site 24 Areas 
– Lot 69 and 
Bldg 342

• Class 1 surface survey
• Class 1 survey of Bldg 342 Yes Start: 5/2015

End: 7/2015

IR Site 20 • Class 1 surface survey Yes Start: 6/2015
End: 7/2015

Selected Storm 
and Wastewater 
Sewer Lines

• Investigate active force main along Avenue M
• Investigate abandoned storm drain lines near 

Bldg 402 and the WWTP by potholing
Yes Start: 5/2015

End: 10/2015

• Remove storm drains and catch basins 
associated with Former Bldg 233 No Start: 5/2015

End: 2/2016
*Field Work complete, but additional work will be completed before report is provided
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Selected Storm and Wastewater Sewer Lines, 
Building 233
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Selected Storm and Wastewater Sewer Lines, 
Building 233

•Field Work:
– Re-mobilized November 9, setup temporary fencing across 

Avenue M and detour, third party utility location
– Performed pre-excavation gamma walkover surveys (GWSs) of 

asphalt surfaces and alpha/beta surveys of catch basins
– Collected asphalt and concrete samples

1/20/2016

Pre-excavation GWS Surveys of Catch Basins

Staged Asphalt
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Selected Storm and Wastewater Sewer Lines, 
Building 233

•Field Work Continued:
– Excavated catch basins and utility lines, placed excavated soil on 

RSY pad
– Completed excavation on November 17

1/20/2016

Removing Catch BasinsRemoving Utility Lines

Removing Asphalt
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Selected Storm and Wastewater Sewer Lines, 
Building 233

•Field Work Continued:
– Following excavation, performed GWS of excavated trench surfaces

– Collected systematic and biased samples from excavated trenches

– Radiologically processed (scanned and sampled) material on RSY pad

– Received final sample results, all samples below screening criterion

1/20/2016

Excavated Soil Spread on RSY Pad Follow-up Statics on RSY Pad
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Selected Storm and Wastewater Sewer Lines, 
Building 233

•Remaining Work:
– Finalize data packages and submit to Navy/RASO for approval
– When data packages are approved, backfill trenches and restore site
– Prepare FSS report

1/20/2016
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Reports for Radiological Surveys

Collecting soil sample from SU 2 Clearing road base material from Former 
Parking and Storage Area

Performing floor cart survey in SU 8

1/20/2016

Schedule

Draft TI Northeast Corner FSS February 2016
Draft Site 24 Areas FSS February 2016
Draft Site 20 FSS February 2016
Draft Selected Storm and Wastewater
Lines Scoping Survey Report (Part I) February 2016

Draft Selected Storm and Wastewater
Lines FSS Report (Part II) April 2016

Draft Site 30/31/30N/30S FSS July 2016
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Questions?

1/20/2016


